
INFORMATION SHEET   

PROJECT STATUS 

 
Site 
· 76 ha site selected; only one to meet all six selecƟon criteria 
· Soil tested  
· Surveyed; topography and site boundary 
· Subdivided, purchase opƟon agreement exercised and in process of being acquired  (May  2026) 
 
Planning 
· Rapid appraisal prepared by Dept of Transport confirming the need for the new intermodal 
· Business case and cosƟngs completed 
· Local planning policy framework assessment undertaken 
· Traffic assessment has been prepared  
· High level site design completed – includes future proofing 

 
Community and Industry support: 
· The Sunraysia Mallee Port Link intermodal project is included as a high priority in the Ouyen Inc Com-

munity Plan 
· An extensive number of businesses aƩended numerous meeƟngs (e.g. DOT stakeholder meeƟng 

March 2018, meeƟngs with poliƟcians), have provided leƩers of support and were in involved in the 
development of the Sunraysia Mallee Port Link business case 

· The Australasian Railway AssociaƟon (ARA) and Freight On Rail Group (FORG) listed it as a criƟcal 
infrastructure gap project in their joint submission to the Victorian Freight Policy Review in 2024  

 
Anchor tenants: 
· a hay exporter who is poised to invest $10 million in construcƟng an export hay facility 
 
ConstrucƟon - Local content –aim: 
· 3,000+ recycled plasƟc sleepers manufactured in Mildura 
· earthworks, plumbing, buildings, electrical, concrete, fencing, roads, landscaping  
 
‘Shovel Ready’—but awaiƟng reinstatement of the direct rail link to the Port of Melbourne 
· Prior to the commencement of the Murray Basin Rail Project, trains on the Yelta/Mildura to 

Maryborough rail corridor travelled direct to port via Ballarat and Gheringhap  (Nth Geelong). 
· Now they are detoured via the Grampians, adding an extra 130 km in each direcƟon of travel.    


